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STATE OF TENNESSEE
DEPARTMENT OF ENVIRONMENT AND CONSERVATION "

NASHVILLE ENVIRONMENTAL FIELD OFFICE ,' -~ . <
537 BRICK CHURCH PARK DRIVE

NASHVILLE, TENNESSEE 37243-1550

May 18, 1993

John Arriola
State Representative
District 53
State of Tennessee

Legislative Office
209 War Memorial Building
Nashville, Tennessee
37243-0153

Subject: J. P. Saad Site/Trousdale Drive Site#19-533*
RE: History/Current Status/Future Activities

Dear Mr. Arriola:

I have enclosed sections of the "Saad Site Removal
Action/Field Investigation Phase II Report", summarized
previous investigations, and provided the anticipated
schedule for future activities in this letter, per your
request.

The John P. Saad site is a 0.4 acre parcel of property on
which a waste oil recycling business was in operation during
the 1970's and early 80's. In 1978, environmental issues
associated with the site were raised when a settling basin
was alleged to contain hazardous constituents. Drums,
aboveground storage tanks and underground storage tanks
containing waste oil and solvents also were located on the
subject property (see enclosed photographs). In the early
1980's the company ceased operations in part because of
tightening regulations under the Water Quality Control Act.
No cleanup activities were performed and J.P. Saad later
sold the property to his brother Ellis Saad.

In 1985, the site was promulgated and placed on the State
Superfund list. A Commissioners Order, which outlines the
steps necessary to clean up the site, was issued to Ellis
Saad in 1989 but was never complied with. In 1989, the
state solicited help from the US EPA to find other
responsible parties to begin investigations and clean-up.
In February of 1990, a group of potentially responsible
parties (PRP's) signed a consent order with EPA agreeing to
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perform investigative work at the site. Three phases of
work have been completed between 1990 and 1993.

Removal Action I, Surface Removal.

The PRP's contractor conducted an aboveground removal action
between March 1990 and January 1991. This initial response
action resulted in the removal of 4 aboveground tanks/ 2
sumps and their associated contents/ along with contents of
the oil/water separator (OWS) system. This initial phase of
response resulted in containment of 144,700 pounds of
hazardous waste on-site and disposal of 16,300 gallons of
nonhazardous liquids.

Removal Action II, RA/FI Phase I.

Site investigation activities consisted of the installation
of 7 soil borings, 4 trenches, 2 test pits, and a
geophysical survey. Eighteen samples were collected for
analyses to characterize the site. Four samples were
obtained to help define the subsurface conditions and nine
samples were collected to define the nature and extent of
site contamination.

Soil boring and trenching investigation with the associated
sampling program defined the subsurface conditions and
materials and provided preliminary characterization of the
nature and extent of site-related compounds. A limited
analysis and review of historic aerial photographs was
conducted in conjunction with the field investigation.

Removal activities focused on disposal of wastes drummed and
sampled previously. Soil contaminants identified included;
ethylbenzene, toluene, xylene/ trichloroethane, cadmium/
lead, and PCB's.

Removal Action III, RA/FI Phase II.

To perform this phase of trenching, sampling, and waste
disposal, the body shop housed in the building on the
property had to be vacated. DRE Remedial Services conducted
a subsurface drum search to insure the removal of hazardous
containers at the site. Additional sampling was conducted
to further define areas of contamination and determine the
extent of PCS and lead in soils onsite.

Total trenching activities performed during RA/FI Phase II
accounted for 554 linear feet of trenching excavating a
total of 2102 cubic yards. This action resulted in the
removal of fifty six 55-gallon drums of hazardous waste. A
nonaqueous phase hydrocarbon layer was found on the surface
of the site in perched water. A total of 189 cubic yards of
soils/debris was removed and 70,800 gallons of liquids
disposed. '
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Future Activities.

The Tennessee Division of Superfund in coordination with the
US EPA, anticipate removal/treatment of the remaining
contaminated soils onsite to be conducted this summer. This
phase of cleanup will also require that the building on-site
be vacant. A groundwater investigation of the site will be
coordinated during and/or following soil treatment. This
activity should not require a vacancy of the building,
however.

Please do not hesitate to contact me at any time for a more
up-to-date status of on-site activities (741-5940).

Sincerely,

Brenda K. Apple
Manager, Nashville Field Office
Division of Superfund

cc: Mr. Ken Bunting, Bureau of Environment
Mr. David Randolph, DSF Central Office
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Saad-Nashville site # 19-533
Ponded area on southwest corner of property
Franklin Brick property. March 1979.
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